

Bid Letting
Contractor Selection

Utility Relocations

Phase I, II, III

Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

COMPLETE

ROAD CLOSED (I)
Residential Traffic Allowed

TWO WAY
TRAFFIC (II)
with flaggers as
needed

2015

SW Hope Street: SW 21st Street to SW 17th Street
Estimated Sequence of Events—March 2015-November 2016

Phase IV, V, VI

Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov

TWO
WAY
TRAFFIC
(IV)
with
flaggers
as
needed

ROAD
CLOSED
(V)

Residential
Traffic
Allowed

ROAD
CLOSED
(VI) a-e

2016

About the Project

- City-wide sales tax funded
- 2 Lane roadway with curb and gutter
- 5' sidewalk on east side from SW 19th Street to SW 17th Street
- 8" waterline on east side from SW 21st Street to SW 19th Street




Stan Myers, PE
785.368.3842



ENGINEERS

Mike Morrissey, PE
785.272.4706

**SW HOPE STREET
SW 21ST STREET TO SW 17TH STREET**



YEAR

2015

- PHASE I, SW 19TH ST TO SW 17TH ST
- PHASE II, SW 21ST ST TO SW 19TH ST
- PHASE III a-d, SW 19TH ST TO SW 17TH ST
- PHASE III e, SW 19TH ST TO SW 17TH ST

2016

- PHASE IV, SW 21ST ST TO SW 19TH ST
- PHASE V, SW 21ST ST TO SW 19TH ST
- PHASE VI a-d, SW 21ST ST TO SW 19TH ST
- PHASE VI e, SW 21ST ST TO SW 19TH ST

DESCRIPTION

- Sidewalks; Driveways; Curbs
- Waterline Replacement
- Street Pavement
- Final Top Course Pavement

- Sidewalks; Driveways; Curbs
- Sidewalks; Driveways; Curbs
- Street Pavement
- Final Top Course Pavement

ESTIMATED TIMEFRAME

- May 2015-August 2015
- June 2015-August 2015
- September 2015-October 2015
- 1 full day closure

- April 4, 2016-May 2016
- May 2016-June 2016
- July 2016-August 2016
- 1 full day closure